APS Project Report Summary

MS Design/ Safety Softw TSS
. . . Proposed Proposed End Actual % . CTSs Support Drafter | MOM Support Interlocks ESH/ | are | Central Total | Comments from Jan 31, 2013
Project# Title Status Div | Group | Requester Manager Start Date Actual Start Date Finish Complete Excell Plan Project | BCDA Needed MED Support Needed Sumoen Needed S oA |servi| shops Group - | IT Hrs Proaress Reports
Plan Eng
Needed Needed ces
2/21/2013 APS 1432632 Tech Eng. |Tech Eng SA Tech Eng Tech Eng.
Approved Projects
AES
408 SR Vacuum Chamber Approved AES MOM |Goeppner, Swetin, G. 12/1/2012 3/30/2014 20% APS 1433091 v 480 52 532! Swetin: Provided update
Cooling Skid Exchanger George
Replacement
Hours Completed 160 20 180
418 Replace lon Pump Approved AES MOM |Goeppner, Gagliano, Joe 1/2/2013 1/11/2013 0% APS 1433108 v 240 240! Gagliano: work will be done
Controllers in PAR George A. during the 2013-2 shutdown.
Proposed end-date is
9/24/13. Tech hours
changed from 180 to 240.
Hours Completed 8/21/2013 9/24/2013 \ 0
420 Linac Water Station Rebuild |Approved AES MOM |Goeppner, Wright, Robert 12/1/2012 1/25/2014 20% APS 1433092 v 40 675 60 775 Wright: Provided update
George
Hours Completed 2| 80| 25, 107
426 Process Cooling Water Approved AES MOM |Goeppner, Swetin, G. 12/1/2012 5/30/2014 5% APS 1433093 v 320 24 344 Swetin: Provided update
Flowmeter Upgrade George
Hours Completed 32 6 38
456 Insertion Device Control Approved AES CTLS |Farnsworth, |Farnsworth, Richard 12/1/2012 5/1/2013 5% APS 1433088 v 186.5 187 Farnsworth: there has been
Upgrade Richard little progress on Upgrade
projects during the shutdown
period, although procurement
activity has commenced.
Hours Completed 10 10
1173 Accelerator server upgrades |Approved AES IT | Sidorowicz, |Sidorowicz, Ken 12/26/2012 9/30/2013 50% APS 1433089 v 480 480 Sidorowicz: No change to
Ken date
Hours Completed 1 140| 140
1174 XRAY network and server Approved AES IT | Sidorowicz, |Sidorowicz, Ken 12/1/2012 9/30/2013 30% APS 1433095 v 471 471 Sidorowicz: No change to
upgrades Ken date
Hours Completed 290 290
1176 PSS Gen 3 and FEEPS Approved AES S| |Markovich, Markovich, Greg 11/1/2012 7/31/2013 38% APS 1433090 v 240 272 512 Markovich: Provided update
Equipment Enhancements Greg
- Gen 3 U Mezzies
- FEEPS Contrologix PLC's
Hours Completed 140 52 192
1213 SP Bunch current mointor Approved AES CTLS |Farnsworth, |Farnsworth, Richard 12/1/2012 9/24/2013 10% APS 1433094 v 15 280 40 335{Farnsworth: there has been
servers Richard little progress on Upgrade
projects during the shutdown
period, although procurement
activity has commenced.
Hours Completed 10, \ 0 10
ASD
627 Build spare booster tuners | Approved ASD |RF Horan, Doug |Morrison, Leonard 12/1/2012 9/13/2013 8% APS 1433097 v 424 64 48 160 696 Horan: Unable to associate
) hours to tasks. Staff do not
keep track of actual hours
spent to that level of detail on
every project.
Hours Completed 16| 16
1153 1m long SCU prototype Approved ASD |MD Ivanyushenko |Ivanyushenkov, Yuri 11/5/2012 9/26/2013 30% APS 1433098 v 392 680 80 1,152 Den Hartog: Trakhtenberg is
magnet and SCU Cryostat v, Yuri reviewing MED hours
Goeppner: Work completed
1/21.
Rusthoven: Provided total hrs
to-date. Unable to
associated hrs. with tasks
listed in the plan. There are
two designers working full-
time on this Project for the
entire FY (Dan on SCU
Magnet and Denise on SCU1
Cryostat). A total of 1045 hrs
have been provided since
Oct. 2012 - 262 hrs had
been originally under the
APS Upgrade. Hrs. have
been adjusted to reflect the
11/5/12, start date of this
plan. Baseline Hrs. were
under-estimated.
Hours Completed 0 250 | 783| 160 1,193
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Comments from Jan 31, 2013
Progress Reports

2/21/2013
1154

APS 1432632

Tech Eng.

Tech

[Eng

|SA

Tech Eng

Tech

Eng.

X-ray BPM Enhancement
AIP (WP 01202)

Approved

ASD

DIA

Decker, Glenn

Decker, Glenn

10/1/2012

9/30/2013

5%

APS 1433087

240

Hours Completed

1253

Fundamental PAR RF Cavity
Beam Tube Assembly

Approved

ASD

RF

Smith, Terry

Smith, Terry

2/1/2013

713/2013

9%

APS 1433100

Hours Completed

80

480

17|
100

20

40

480

160

1,400

Decker: adjusted hrs. and %
complete (from 20% to 5%).
Project just getting started.

Rusthoven: No hours from
design team in Jan.

17

36

80

296

Smith: provided update

20

1254

Harmonic PAR Circulator

Approved

ASD

RF

Smith, Terry

Smith, Terry

11/12/2012

10/8/2013

3%

APS 1433101

88

88

Smith: 26 hrs of RF Eng.
Support.

Hours Completed

1313

Mechanical stability
development

Approved

ASD

DIA

Decker, Glenn

Decker, Glenn

10/1//12

12/20/2013

15%

APS 1433096

40

Hours Completed

120

160

Decker: We haven't actually
spent any money, but did
complete the APS-U
preliminary design review on
1/31 which included our
latest thinking which was
given a blessing | think.
Also, we have an assigned
engineer Curt Preissner
which | changed in the
spreadsheet, and he gave
me a refined effort estimate
which is not drastically
different from my original. |
think we'll still stay on track

wmith _Ae mil

1334

S-Band Klystron

Approved

ASD

RF

Cours, Alex

Cours, Alex

12/3/2012

11/29/2012

12/18/2013

5%

APS 1433099

s K=)

Cours: provided update
(reported 2hrs of his time)

Hours Completed

1373

Linac Transverse Deflecting
Cavity

Approved

ASD

RF

Smith, Terry

Smith, Terry

11/5/2012

12/31/2013

7%

APS 1433113

240 240

Hours Completed

1374

APS New Electron Gun

Approved

ASD

RF

Smith, Terry

Smith, Terry

11/22/2012

8/29/2013

12%

APS 1433114

50

Hours Completed

40

160

328

152

16

40

610

184

320 40

48

0

1,978

Den Hartog: Has acquired
Jim Morgan from NE Division
to help L. Morrison with these
projects.

Rusthoven: Tom Grabinski
has been assigned to this
project; this will commit him
for the remainder of the fiscal
year and beyond.

Smith: ASD effort hrs: DIA
Eng - 50; RF Eng - 160;
MCR Fna 8

56

Den Hartog: Has acquired
Jim Morgan from NE Division
to help L. Morrison with these
projects.

Rusthoven: Tom Grabinski
has been assigned to this
project; this will commit him
for the remainder of the fiscal
year and beyond.

Smith: ASD effort hrs: DIA
Eng - 42; MCR Eng - 28; PS
Eng - 120; RF Eng - 148

19

1393

New sensors/hardware for
MM1

Approved

ASD

MD

Vasserman,
Isaac

Vasserman, Isaac

12/10/2012

3/31/2013

no plan provided - ASD will
provide required effort

XSD

Hours Completed
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2/21/2013
481

APS 1432632

Tech Eng.

Tech

Eng

SA

Tech Eng

Tech Eng.

Replace TXM in 32-ID

Approved

XSD

IMG

DeCarlo,
Francesco

Erdmann, Mark

2/6/2012

2/6/2012

1/31/2013

75%

APS 1433111

500

500

500

1,500

Erdmann: 90% of BCDA
work complete; the requested
80 tech hrs. from CTSs not
needed; the requested 260
MED tech hrs. not needed,
work being done by XSD
techs.

N. Schwarz: provided update
on Software Services.

Updated Hrs from Plan

340

1358

3000

5,038

Hours Completed

12/31/2013

176

547

482

Instrumentation of 1-ID-E
hutch for high energy
diffraction

Approved

XSD

MPE

Almer, Jon

Benda, Erika

11/5/2012

4/18/2014

APS 1433104

v

152.0

100

1336

Hours Completed

140

738
320

2129

3,590

212

2,120

E. Benda: does not foresee
any designer effort available
soon, planning to use
designer from NE group
shortly.

1) Layout - Started and will be
ongoing throughout the life of
the project.

2) Aerotech - Started and a
good chunk through it but I've
had to stop working on it due
to lack of time.

3) MTS Table - Started and a
good chunk of design is
complete.

4) Overhead Rails - Started
and we are in preliminary
design.

5) Hydra 2.0 - Not Started

6) Very Far Field Detector -
Not Started

7) SAXS Table - Not Started

Den Hartog: requested effort
not approved - Not until other
contract eng. is available.

Total MED hrs. reported on
12/31/12 included hrs since
the beginning of the project
(80 hrs. of MED tech., 690 of
MED Eng., 160 hrs of BCDA)
E. Benda has adjusted the

140

484

Optics test beamline

Approved

XSD

OPT

Macrander,
Albert

Erdmann, Mark

7123/2012

7123/2012

12/26/2012

80%

APS 1433110

160

170

340

120

50

840

Erdmann (1/31/12 Update):
installation to be completed
by March 26. For testing
white beam (3/1-3/24)
additional resources were
added: 80 hrs of MED Eng.
(245 to 340), 80 hrs. of Med
Tech (90 to 170), 160 hrs. of
BCDA (Sullivan and Goetz).

Design work complete.

Hours Completed

5/20/2013

90

452

264

25

831

487

Complete the 2-ID-D double
multilayer monochromator
(02179)

Approved

XSD

MIC

Lai, Barry

Lai, Barry

1/1/2012

1/1/2012

4/30/2013

80%

APS 1433112

200

108

100

408

Lai: Unable to complete the
installation during the
January shurtdown.
Changed the actual
start/finish dates for
installation and
commissioning to 5/31/13
and 8/30/13. resnectivelv.

Hours Completed

8/30/2013

100

365

100

546

Replacement of 11-ID EPS
system and beamline
diagnostics

Approved

XSD

SRS

Chupas, Peter

Markovich, Greg

3/1/2013

11/1/2014

0%

APS 1434142

Hours Completed

120 264

565

384

Markovich: Provided update

1094

Mirror support stages and
wire stages for Jon Tischler

Approved

XSD

XSD
AES/T
SS

Tischler, Jon
Shu, Deming

Tischler, Jon
Shu, Deming

10/1/2012

1/15/2013

80%

APS 1433103

Hours Completed

4/30/2013

20

D. Shu: Provided update

16
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APS Project Report Summary
MS Design/ Safety Softw 1SS
. . . Proposed Proposed End Actual % . CTSs Support Drafter | MOM Support Interlocks ESH/ | are | Central Total | Comments from Jan 31, 2013
Project# Title Status Div | Group | Requester Manager Start Date Actual Start Date Finish Complete Excell Plan Project | BCDA Needed MED Support Needed Sumoen Needed S oA |servi| shops Group - | IT Hrs Proaress Reports
Plan Eng
Needed Needed ces
2/21/2013 APS 1432632 Tech Eng. |Tech |Eng Tech Eng Tech Eng.
1095 Upgrade to High-Energy Approved XSD CMS | Chapman, Benson, Christa 10% APS 1434001 320 16 120 200 656 Rushtoven: | can support this
MonochromatorS 11-ID-B,C SRS Karena in the future, | do not have
Chupas, Peter anyone available for 2/4, if
this is flexible then we can
work this in.
Benson: Provided update -
The project is in the early
stages, and there is not
much to report yet.
Hours Completed 64 0 64
1098 Engineering of modular Approved XSD MIC | Vogt, Stefan |Shu, Deming 11/1/2012 10/7/2013 25% APS 1433105 v 200 200:D. Shu: provided update
Kirkpatrick-Baez mirror
systems
Hours Completed 50 50
1193 Finish installations for IEX | Approved XSD MM |McChesney, McChesney, Jessica | 11/13/2012 7/30/2013 25% APS 1433102 v 780.0 252 82 243 1712 200 176 3,445J. Lang: project on track,
Beamline Jessica taking beam and trying to do
diagnostics. Effort provided
by MOM tech, SA and by
permanently assigned BCDA
staff.
Hours Completed 160 198 140 575 1,073
1453 6-BM Design Approved PSC Mills, Dennis |Erdmann, Mark 1/24/2013 6/28/2013 40 20 80 40 180 Erdmann: working on plan.
Hours Completed 0
Total Hours Requested for 1,592 202 520 974, 3,612 122 2,103 3,893 304 560 712 48, 500 240 2200 991 17,279
Approved Projects
Total Hours Provided to 336 10 10 90, 1,640 140 2,362 457 51 140 52 0/ 2,129 0 66, 430 8,591
Date for Approved Projects
Provisionally Approved
AFS
431 LN2 system upgrades Provisionally |AES SO Janik, Rick Stevens, Andrew 8/1/2012 8/1/2012 5/30/2014 5% APS 1433999 v 1100, 680 320 2,100 Stevens: changes in project
Approved events, starts, finishes, and
effort estimates reflect
discussions with Marty
Smith. Effort changes are:
CTS Tech hrs. up 160 from
940 to 1100; CTS Eng. Hrs.
up 40 from 640 to 680.
Hours Completed 230 20 250
ASD
1156 Test Cryostat and Magnet Submitted ASD MD Ivanyushenko |Ivanyushenkov, Yuri 240 480 720 Borland: effort requests
Measurement System v, Yuri include only MED Eng and
Design Designer support for a
conceptual design so a
proposal can be made to
Hours Completed 0
TBD Replacement thyratrons (x2) Provisionally |ASD |RF Cours, Alex | Cours, Alex 0
Approved
Hours Completed 0
TBD Booster Kicker Upgrade (WP |Provisionally |ASD |PS Donley, Donley, Lawrence 0
01250) Approved Lawrence
Hours Completed 0
XSD
543 Quick XAFS Mono for 9-BM |Submitted XSD SPC Heald, Steve |Heald, Steve M. 11/1/2012 9/30/2013 80 80 Contact S. Heald for project
M. plan
Hours Completed 0
547 High-Temperature Sample  Provisionally | XSD SRS |Suchomel, Benson, Christa 0:Benson: Kick-off mtg.
Environment Approved Matthew w/P.Chupas scheduled for
Chubas. Peter 2/22
Hours Completed 0
1097 High-Throughput Provisionally | XSD CMS |Chapman, Benson, Christa 0 Benson: Contacted P.
Development for 11-ID-B Approved Karena Chupas and K. Chapman to
schedule Mtg.
Hours Completed
Projects Completed
913 APS Vibration Alarm System |Complete AES MED | Den Hartog, |Den Hartog, Pat 4/25/2012 | 4/25/2012 9/30/2012 12/31/2012 100% APS 1433107 v 686 Project completed on Dec.
Pat 31, 2012
Hours Completed 678

v’ = submitted

123

.= service group can provide
the effort (hours)
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APS Pro

ect Report Summary

Hrs Hrs
Project# Title Status Div [ Group | Requester Manager Proposed % Reques | provided Feb 2013 Comments
End Date |Complete
ted to date
2/21/2013 APS 1432632
Approved Projects
AES
408 SR Vacuum Chamber Approved AES |MOM Goeppner, Swetin, G. 3/30/2014 20% 532 180 Swetin: Provided update
Cooling Skid Exchanger George
Replacement
418 Replace lon Pump Approved AES |MOM Goeppner, Gagliano, Joe 1/11/2013 0% 240 0 Gagliano: work will be done during
Controllers in PAR George A. the 2013-2 shutdown. Proposed
end-date is 9/24/13. Tech hours
changed from 180 to 240.
420 Linac Water Station Rebuild |Approved AES |MOM | Goeppner, Wright, Robert 1/25/2014 775 107 Wright: Provided update
George
426 Process Cooling Water Approved AES MOM Goeppner, Swetin, G. 5/30/2014 5% 344 38| Swetin: Provided update
Flowmeter Upgrade George
456 Insertion Device Control Approved AES |CTLS [Farnsworth, |Farnsworth, Richard 5/1/2013 5% 187 10 Farnsworth: there has been little
Upgrade Richard progress on Upgrade projects during
the shutdown period, although
procurement activity has
commenced.
1173 Accelerator server upgrades |Approved AES |IT Sidorowicz, Sidorowicz, Ken 9/30/2013 50% 480 140|Sidorowicz: No change to date
Ken
1174 XRAY network and server Approved AES |IT Sidorowicz, Sidorowicz, Ken 9/30/2013 30% 471 290 Sidorowicz: No change to date
upgrades Ken
1176 PSS Gen 3 and FEEPS Approved AES |SI Markovich, Markovich, Greg 7/31/2013 38% 512 192|Markovich: Provided update
Equipment Enhancements Greg
- Gen 3 U Mezzies
- FEEPS Contrologix PLC's
1213 SP Bunch current mointor Approved AES |CTLS |Farnsworth, |Farnsworth, Richard 9/24/2013 10% 335 10|Farnsworth: there has been little
servers Richard progress on Upgrade projects during
the shutdown period, although
procurement activity has
commenced.
ASD
627 Build spare booster tuners | Approved ASD RF Horan, Doug |Morrison, Leonard 9/13/2013 8% 696 16 Horan: Unable to associate hours to
) tasks. Staff do not keep track of
actual hours spent to that level of
detail on every project.
Hours Completed 16 0
1153 1m long SCU prototype Approved ASD |MD Ivanyushenko |lvanyushenkov, Yuri 9/26/2013 30% 1,152 1,193 Den Hartog: Trakhtenberg is
magnet and SCU Cryostat v, Yuri reviewing MED hours
Goeppner: Work completed 1/21.
Rusthoven: Provided total hrs to-
date. Unable to associated hrs. with
tasks listed in the plan. There are
two designers working full-time on
this Project for the entire FY (Dan on
SCU Magnet and Denise on SCU1
Cryostat). A total of 1045 hrs have
been provided since Oct. 2012 - 262
hrs had been originally under the
APS Upgrade. Hrs. have been
adjusted to reflect the 11/5/12, start
date of this plan. Baseline Hrs. were
under-estimated.
Hours Completed 0% 1,193 0
1154 X-ray BPM Enhancement Approved ASD |DIA Decker, Glenn|Decker, Glenn 9/30/2013 5% 1,400 17 |Decker: adjusted hrs. and %
AIP (WP 01202) complete (from 20% to 5%). Project
just getting started.
Rusthoven: No hours from design
team in Jan.
1253 Fundamental PAR RF Cavity  Approved ASD RF Smith, Terry |Smith, Terry 713/2013 9% 296 20| Smith: provided update
Beam Tube Assembly
1254 Harmonic PAR Circulator Approved ASD RF Smith, Terry |Smith, Terry 10/8/2013 3% 88 0|Smith: 26 hrs of RF Eng. Support.
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APS Project Report Summary

Hrs Hrs
Reques | provided Feb 2013 Comments
ted to date

Proposed %

Project# Title Status Div | Grou Requester Manager
) P q 9 End Date |Complete

2/21/2013 APS 1432632

1313 Mechanical stability Approved ASD DIA Decker, Glenn Decker, Glenn 12/20/2013 15% 160 0 Decker: We haven't actually spent
development any money, but did complete the
APS-U preliminary design review on
1/31 which included our latest
thinking which was given a blessing
I think. Also, we have an assigned
engineer Curt Preissner which |
changed in the spreadsheet, and he
gave me a refined effort estimate
which is not drastically different from
my original. | think we'll still stay on
track with our milestones.

1334 S-Band Klystron Approved ASD RF Cours, Alex |Cours, Alex 12/18/2013 5% 8 0|Cours: provided update (reported
2hrs of his time)

1373 Linac Transverse Deflecting | Approved ASD RF Smith, Terry |Smith, Terry 12/31/2013 7% 1,978 56 Den Hartog: Has acquired Jim
Cavity Morgan from NE Division to help L.
Morrison with these projects.

Rusthoven: Tom Grabinski has
been assigned to this project; this
will commit him for the remainder of
the fiscal year and beyond.

Smith: ASD effort hrs: DIA Eng - 50;
RF Eng - 160; MCR Eng. 8

1374 APS New Electron Gun Approved ASD RF Smith, Terry | Smith, Terry 8/29/2013 12% 714 19 Den Hartog: Has acquired Jim
Morgan from NE Division to help L.
Morrison with these projects.

Rusthoven: Tom Grabinski has
been assigned to this project; this
will commit him for the remainder of
the fiscal year and beyond.

Smith: ASD effort hrs: DIA Eng - 42;
MCR Eng - 28; PS Eng - 120; RF
Eng - 148

1393 New sensors/hardware for | Approved ASD |MD Vasserman, |Vasserman, Isaac 3/31/2013 0 0 no plan provided - ASD will provide
MM1 Isaac required effort

XSD
481 Replace TXM in 32-ID Approved XSD |IMG DecCarlo, Erdmann, Mark 1/31/2013 75% 1,500 3,590 Erdmann: 90% of BCDA work

Francesco complete; the requested 80 tech
hrs. from CTSs not needed; the
requested 260 MED tech hrs. not
needed, work being done by XSD
techs.

N. Schwarz: provided update on
Software Services.

Updated Hrs from Plan 5,038 0
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Project#

Title

Status

Div

Group

Requester

Proposed

M
anager End Date

%
Complete

Hrs
Reques
ted

Hrs
provided
to date

Feb 2013 Comments

2/21/2013
482

APS 1432632

Instrumentation of 1-ID-E
hutch for high energy
diffraction

Approved

XSD

MPE

Almer, Jon

Benda, Erika 4/18/2014

0%

2,120

140

E. Benda: does not foresee any
designer effort available soon,
planning to use designer from NE
group shortly.

1) Layout - Started and will be
ongoing throughout the life of the
project.

2) Aerotech - Started and a good
chunk through it but I've had to stop
working on it due to lack of time.

3) MTS Table - Started and a good
chunk of design is complete.

4) Overhead Rails - Started and we
are in preliminary design.

5) Hydra 2.0 - Not Started

6) Very Far Field Detector - Not
Started

7) SAXS Table - Not Started

Den Hartog: requested effort not
approved - Not until other contract
eng. is available.

Total MED hrs. reported on
12/31/12 included hrs since the
beginning of the project (80 hrs. of
MED tech., 690 of MED Eng., 160
hrs of BCDA) E. Benda has
adjusted the hours to correspond
with the requested hrs. submitted in
the plan with start date of
11/5/2012.

484

Optics test beamline

Approved

XSD

OPT

Macrander,
Albert

Erdmann, Mark 12/26/2012

80%

840

83

ey

Erdmann (1/31/12 Update):
installation to be completed by
March 26. For testing white beam
(3/1-3/24) additional resources were
added: 80 hrs of MED Eng. (245 to
340), 80 hrs. of Med Tech (90 to
170), 160 hrs. of BCDA (Sullivan
and Goetz).

Design work complete.

487

Complete the 2-ID-D double
multilayer monochromator
(02179)

Approved

XSD

MIC

Lai, Barry

Lai, Barry 4/30/2013

80%

408

565

Lai: Unable to complete the
installation during the January
shurtdown. Changed the actual
start/finish dates for installation and
commissioning to 5/31/13 and
8/30/13. respectivelv.

546

Replacement of 11-ID EPS
system and beamline
diagnostics

Approved

XSD

SRS

Chupas, Peter

Markovich, Greg 11/1/2014

0%

384

o

Markovich: Provided update

1094

Mirror support stages and
wire stages for Jon Tischler

Approved

XSD

XSD
AES/T

Tischler, Jon
Shu, Deming

Tischler, Jon 1/15/2013

Shu, Deming

80%

20

16

D. Shu: Provided update

1095

Upgrade to High-Energy
MonochromatorS 11-ID-B,C

Approved

XSD

CMS
SRS

Chapman,
Karena
Chupas, Peter

Benson, Christa

656

64

Rushtoven: | can support this in the
future, | do not have anyone
available for 2/4, if this is flexible
then we can work this in.

1098

Engineering of modular
Kirkpatrick-Baez mirror
systems

Approved

XSD

MIC

1193

Finish installations for IEX
Beamline

Approved

XSD

MM

Vogt, Stefan

Shu, Deming 10/7/2013

McChesney,
Jessica

McChesney, Jessica 7/30/2013

25%

200

50

D. Shu: provided update

25%

3,445

1,073

J. Lang: project on track, taking
beam and trying to do diagnostics.
Effort provided by MOM tech, SA
and by permanently assigned BCDA
staff.

Hours Completed

0%

1,073

0

1453

6-BM Design

Approved

PSC

Mills, Dennis

Erdmann, Mark 6/28/2013

180

Erdmann: working on plan.

Total Hours Requested for
Approved Projects

17,279

Total Hours Provided to
Date for Approved Projects

8,591

Provisionally Approved

AES
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APS Pro

ect Report Summary

Hrs Hrs
Project# Title Status Div [ Group | Requester Manager Proposed % Reques | provided Feb 2013 Comments
End Date |Complete
ted to date
2/21/2013 APS 1432632
431 LN2 system upgrades Provisionally |AES SO Janik, Rick Stevens, Andrew 5/30/2014 2,100 250 Stevens: changes in project events,
Approved starts, finishes, and effort estimates
reflect discussions with Marty Smith.
Effort changes are: CTS Tech hrs.
up 160 from 940 to 1100; CTS Eng.
Hrs. up 40 from 640 to 680.
ASD
1156 Test Cryostat and Magnet Submitted ASD |MD Ivanyushenko |Ivanyushenkov, Yuri 1/0/1900 0 720 0 Borland: effort requests include only
Measurement System v, Yuri MED Eng and Designer support for
Design a conceptual design so a proposal
can be made to DOE.
TBD Replacement thyratrons (x2) | Provisionally |ASD |RF Cours, Alex |Cours, Alex 0 0
Approved
TBD Booster Kicker Upgrade (WP Provisionally |ASD |PS Donley, Donley, Lawrence 0 0
01250) Approved Lawrence
XSD
543 Quick XAFS Mono for 9-BM | Submitted XSD | SPC |Heald, Steve Heald, Steve M. 9/30/2013 0 80 0 Contact S. Heald for project plan
547 High-Temperature Sample  Provisionally | XSD SRS Suchomel, Benson, Christa 0 0 Benson: Kick-off mtg. w/P.Chupas
Environment Approved Matthew scheduled for 2/22
Chupas, Peter
1097 High-Throughput Provisionally ' XSD |CMS |Chapman, Benson, Christa 0 0|Benson: Contacted P. Chupas and
Development for 11-ID-B Approved Karena K. Chapman to schedule Mtg.
Projects Completed
913 APS Vibration Alarm System /Complete AES |MED |Den Hartog, |Den Hartog, Pat 9/30/2012 100% 686 678
Pat
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